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Site Description 
The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42° 
22.184' north latitude and 83° 03.598' west longitude. A large six-story concrete and steel 
frame building covers approximately one-half of the property. The other half of the property 
was primarily used for parking. The property is fenced, but not secure. The site is located in 
a mixed residential and industrial neighborhood with residential properties located 
approximately one-half mile to the southwest of the site. The site is bordered by Hastings 
Street to the northeast. Harper Street to the southeast, St. Antoine Street to the southwest, and 
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides. 



See Polrep 1 for background info. 

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of 
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has 
been continuous activity at the site including: theft of metal from the site (including the site 
fence), asbestos contamination on facility floors from the metal stealing, and unknown 
persons actually building stmctures inside the building with the PCB-contaminated wood 
blocks. 

Current Activities 
On Monday, November 3, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the 
material outside. 

On Tuesday, November 4, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the 
material outside. U.S. EPA contractors also continued conducting transportation and 
disposal of PCB-contaminated wood block flooring and debris. Approximately 320 yd3 of 
PCB-contaminated wood block and debris were transported off-site for disposal. 

On Wednesday, November 5, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the 
material outside. U.S. EPA contractors also continued conducting transportation and 
disposal of PCB-contaminated wood block flooring and debris. Approximately 440 yd3 of 
PCB-contaminated wood block and debris were transported off-site for disposal. 

On Thursday, November 6, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the 
material outside. U.S. EPA contractors also continued conducting transportation and 
disposal of PCB-contaminated wood block flooring and debris. Approximately 200 yd3 of 
PCB-contaminated wood block and debris were transported off-site for disposal. U.S. EPA 
contractors pumped out the unknown liquid of one AST into plastic totes for sampling and 
disposal. 
MDEQ and the City of Detroit were on site to do a site walk through and check on clean up 
progress. 

On Friday, November 7, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the 
material outside. 

On Saturday, November 8, 2008, U.S. EPA contractors completed removing the PCB-
contaminated wood block flooring from the fourth floor of the building and stockpiling the 
material outside. U.S. EPA confractors began scraping the dry solids that remain on the 
fourth floor of the building for disposal. 

On Monday November 10, 2008, U.S. EPA contractors completed the scraping of the dry 



solids that remain on the fourth floor for disposal. U.S. EPA contractors also removed solids 
and decommisioned the second of four ASTs for disposal and prepared for the crane to be on 
site on November 11, 2008, to remove equipment from the fourth floor of the building. 

On Tuesday, November 11, 2008, U.S. EPA contractors had a crane on site to remove the 
equipment from the fourth floor of the building and placed the sweepers on the fifth 
floor. U.S. EPA contractors completed cutting up the second AST and removed the PCB-
contaminated wood block floor from the elevator shaft that was being used to move the PCB-
contaminated wood block down to the first floor. 

On Wednesday, November 12, 2008, U.S. EPA contractors continued removing PCB-
contaminated wood block flooring from the elevator shaft and areas of the first, second and 
third floors of the building near the shaft where blocks had landed during their removal via 
the shaft from the building. U.S. EPA contractors also packaged up all of the PCB ballasts 
and capacitors found throughout the building for disposal and began sweeping the dry solids 
off of the fifth floor of the building. 

On Thursday, November 13, 2008, U.S. EPA contractors decontaminated the equipment that 
was used to remove the PCB-contaminated wood block flooring. U.S. EPA contractors also 
continued sweeping the dry solids off of the fifth floor of the building and completed cutting 
up the second AST and began cutting up the third AST. 

On Friday, November 14, 2008, U.S. EPA contractors completed cutting up the empty 
ASTs. U.S. EPA contractors also removed PCB-contaminated wood block flooring from the 
entrance of the building and moved debris to stockpile area. 

Planned Removal Actions 
-Continue transportation and disposal of PCB-contaminated wood block flooring. 
-Removal and seperation of waste and debris in truck ramp area. 
-Prepare AST sludge, PCB capacitors and ballasts and other waste for disposal. 

Next Steps 
-Disposal of PCB capacitors and ballasts. 
-Disposal of AST contents. 
-Continue gross removal of all accessible remaining dry solids on all floors of the building. 

Key Issues 
Heavy rains at site have continued to hamper the removal of remaining low-level PCBs 
dusts/solids from the facility floors due to leaks in roof and pooling of water. EPA will 
continue to remove the material as is feasable. Any remaining non-TSCA solids which are 
not feasible to be removed will be documented as well as the rest of the non-hazardous debris 
piles on site which EPA is not removing. 

Estimated Costs * 



-Budg«ted-
Total To 

Date— 
% 

Remaining^4^^'"^^^& 

Extramural Costs 

ERRS - Cleanup Confractor 

RST/START 

$500,000.00 

$81,500.00 

$368,984.37 

$56,400.00 

$131,015.63 

$25,100.00 

26.20%) 

30.80% 

Intramural Costs 

USEPA - Direct (Region, HQ) 

USEPA - InDirect 

$14,000.00 

$28,000.00 

$18,500.00 

$24,600.00 

($4,500.00) 

$3,400.00 

-32.14%) 

12.14% 

Total Site Costs $623,500.00 $468,484.37 $155,015.63 24.86% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final pa>Tnents made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 
Manifest # Date Content Volume (yd3) 

61 
MI 
62 
MI 
63 
MI 
64 
MI 
65 
MI 
66 
MI 
67 
MI 
68 
MI 
69 
MI 
70 

11/4/2008 Wood Block 40 

11/4/2008 Wood Block 40 

11/4/2008 Wood Block 40 

11/4/2008 Wood Block 40 

11/4/2008 Wood Block 40 

11/4/2008 Wood Block 40 

11/4/2008 Wood Block 40 

11/4/2008 Wood Block 40 

11/5/2008 Wood Block 40 

11/5/2008 Wood Block 40 

Weight Disposal Facility 

17.06 Carleton Farms Landfill New Boston, 

16.24 Carleton Farms Landfill New Boston, 

20.75 Carleton Farms Landfill New Boston, 

17.48 Carleton Farms Landfill New Boston, 

18.21 Carleton Farms Landfill New Boston, 

16.57 Carleton Farms Landfill New Boston, 

20.00 Carleton Farms Landfill New Boston, 

20.00 Carleton Farms Landfill New Boston, 

16.74 Carleton Farms Landfill New Boston, 

22.10 Carleton Farms Landfill New Boston, 



MI 
71 11/5/2008 Wood Block 40 19.88 Carleton Farms Landfill New Boston, 
MI 
72 
MI 
73 
MI 
74 
MI 
75 
MI 
76 
MI 
77 
MI 
78 
MI 
79 
MI 
80 
MI 
81 
MI 
82 
MI 
83 
MI 
84 
MI 

11/5/2008 Wood Block 40 

11/5/2008 Wood Block 40 

11/5/2008 Wood Block 40 

11/5/2008 Wood Block 40 

11/5/2008 Wood Block 40 

11/5/2008 Wood Block 40 

11/5/2008 Wood Block 40 

11/5/2008 Wood Block 40 

11/6/2008 Wood Block 40 

11/6/2008 Wood Block 40 

11/6/2008 Wood Block 40 

11/6/2008 Wood Block 40 

1/6/2008 Wood Block 40 

17.71 Carleton Farms Landfill New Boston, 

22.92 Carleton Farms Landfill New Boston, 

21.13 Carleton Farms Landfill New Boston, 

27.70 Carleton Farms Landfill New Boston, 

16.87 Carleton Farms Landfill New Boston, 

20.00 Carleton Farms Landfill New Boston, 

20.00 Carleton Farms Landfill New Boston, 

20.00 Carleton Farms Landfill New Boston, 

17.03 Carleton Farms Landfill New Boston, 

17.06 Carleton Farms Landfill New Boston, 

20.00 Carleton Farms Landfill New Boston, 

11.97 Carleton Farms Landfill New Boston, 

20.00 Carleton Farms Landfill New Boston, 

www.epaosc.net/cartercolorcoat 

http://www.epaosc.net/cartercolorcoat



